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SUBJECT:  AMENDMENT TO ENHANCED COMMUNITY FACILITIES 
AGREEMENT WITH BELL HELICOPTER TEXTRON, INC., TO EXTEND THE 
COMPLETION DEADLINE FOR THE RECONSTRUCTION OF NORWOOD DRIVE 

 

 
ISSUED BY THE CITY MANAGER                                                               FORT WORTH, TEXAS 

 
On December 18, 2012, (M&C C-26027) City Council approved execution of an Enhanced 
Community Facilities Agreement (ECFA) with Bell Helicopter for reimbursement in an amount up 
to $1,770,000.00 of the actual expenditures for the Project, including any curb, gutter, valley 
gutter, and sidewalk. Funding for this reimbursement will be $1,000,000.00 from 2007 Critical 
Capital Program ECFA Funds and the amount of $770,000.00 from Transportation Impact Fees.   
 
On February 17, 2015 (M& C C-27187), the City Council amended M&C C-26027 to increase the 
scope and costs related to the Enhanced Community Facilities Agreement with Bell Helicopter for 
the reconstruction of Norwood Drive, and to extend the completion deadline for the project from 
September 30, 2015 to December 30, 2015 to account for additional improvements. 
 
Since that time, Bell's contractor, CD Builders, has encountered extensive delays, in part due to 
difficulties in the relocation of a utility pole by AT&T at SH10 and Norwood Drive.  Due to these 
unanticipated delays, Staff recommends that the Agreement be amended to change the 
completion deadline from December 30, 2015 to December 30, 2016. 
 
Staff will place an M&C for City Council consideration on the August 30, 2016 agenda. 
 
If you have any questions concerning this information, please contact Robert Sturns, Economic 
Development Director at 817-212-2663 or robert.sturns@fortworthtexas.gov. 
 
 
 
 
David Cooke 
City Manager 


